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 East side of Coralville

 Between Coral Ridge Ave and N Dubuque 
St.

 Adjacent to Iowa City

 A Major Roadway to the University of Iowa 
and Iowa River Landing

Project Location
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 Parclo

2010 IJR Alternatives
 Diverging Diamond  Single Point
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Purpose of the Project: Why use a DDI?

• Decreases vehicle conflict 
points by nearly half, and 
removes left turns across 
oncoming traffic

• Increases capacity and 
efficiency

• Drivers have been shown to 
adjust safely to a new DDI 
with thoughtful placement 
of signage, barriers, and 
pavement markings
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Purpose of the Project:

 Provide adequate near and long-term Interstate operations 

 Provide safe access to and from the Interstate system for Project:

 Improve capacity, access and safety concerns of existing 
interchange 

 Improve regional travel reliability 

 Integrate local planned improvements

 Allow for existing and planned economic development 

Purpose and Need for Project
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PRELIMINARY SUBJECT TO CHANGE

Magellan Iowa River Landing
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2 Alternatives

PRELIMINARY SUBJECT TO CHANGE
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Expanded Polystyrene (EPS) Blocks
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Light Weight Concrete
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PRELIMINARY SUBJECT TO CHANGE

Fall2022 Construction Season

• Two-way traffic maintained on the newly 
constructed east side of 1st Avenue 

• Removal of existing two west bridges and 
construction of one new west bridge

• Construction concentrated on west side of 
interchange 

2024

Construction Season

• Two-way traffic maintained in the two 
existing west lanes of 1st Avenue

• Removal of existing east bridge and 
construction of two new east bridges

• Construction concentrated on east 
side of interchange

2023 Spring

• The only remaining work 
consists of landscaping, 
erosion control, and 
other tasks that have 
little impact on traffic in 
the interchange.

2025

• August 16th letting
• Temporary pavement, grading, MSE 

wall, and other construction is required 
before winter in order to allow bridge 
construction to continue through 
winter months.

Staging Overview
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Questions


