





Council Bluffs Interstate System

Austin Yates & Mark Pohlmann

PROGRAM OVERVIEW



TO DATE



PROGRAM OVERVIEW




PROGRAM OVERVIEW



PROGRAM OVERVIEW






PROGRAM GOALS

- Modernizing and improving 18 miles of interstate.
- Accommodating planned developments along the corridors.
- Reducing traffic congestion.
- Improving the visual landscape.

- Leave Logo at Door
- Work the Process
 - RFI's / Submittals
 - Contract Mods
- Collaborate
 - Weekly Meetings
 - MOT Preparations






Westbound Dual Divided

- Phase 1 – March 2019 - DONE
- Phase 2 – September 2019 - DONE
- Phase 3 – November 2019

Eastbound Dual Divided

- Phase 1 – August 2019 - DONE
- Phase 2 – Fall 2021



SPONSORED FEATURE

Just ahead: A new type of freeway

Novel '3 and 3' lane configuration along Interstate through Council Bluffs involves decision points for motorists

By Tim Winters
Special for IOWA DOT

PROJECT SCOPE
Here's a snapshot of the



THE DAILY NONPAREIL

Sunday, February 24, 2019 www.nonpareil.com / #nonpareil \$3.00

Get ready, motorists: a new type of freeway is coming to C.B.

Get ready motorists. [CLICK FOR INFO!](#)

A NEW TYPE OF FREEWAY IS COMING YOUR WAY IN COUNCIL BLUFFS



- More is not more. Refined message and graphics strategy, coupled with sponsored (paid) posts led to more engagement

"Just saying thank you. We travel the I-29/I-80 interchange in Council Bluffs many times a day.

We have been amazed and impressed with the ease of travel during multiple years of construction.

Thank you for making it so easy for the people that live here to travel through the area with such major construction in progress. Minimal impact and plenty of notice. Thanks!!!"

CHALLENGES

- 408/404 Permitting
- Budget Pressures
- Staging/MOT
- Maintaining Existing System


SOLUTIONS


- Eliminate Schedule Risk by Advancing Const.
- Delay Letting 1 Year
- Interim Milestones and Managed Closures
- Pavement Marking Maint., Emergency Repairs, HMA Overlays, and Bridge Repairs

Creative Contracting

- Completion Date
- Interim Milestones
- Work/Traffic Restrictions
- User-Cost Incentives
- Lane Rentals
- No-Excuse Bonuses

** Think Like a Contractor





- Pre-Letting Schedules
- Scheduling Specification
- Interstate Closures
- Adaptive Traffic Signals
- Geotech Improvements



- ✓ On Schedule
- ✓ Under Budget
- ✓ Contractor Commitment
- ✓ TSMO Works
- ✓ Community Satisfaction

Nebraska Avenue Interchange

- July 2020 Letting

I-29/I-480/W. Broadway System Interchange

- September 2020 Letting



THANK YOU



QUESTIONS?

